SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:40 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 145  Const Calendar Day: 323 Date: 23-Apr-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light wind am, strong wind pm, mild

Working Day If no, explain:

Di ary: Dispute
Paint Cable System
April 23, 2013 .

Weather — clear, light wind am, strong wind pm, mild
Painting Structure Steel — Suspender Bracket W-Line

1.Pp12 to pp32 — Sage’s crew continued on prepping/cleaning the suspender bracket. Painters finished
prepping/cleaning pp22 to pp32 at the end of work shift. Painters continued applying zinc primer at pp22 to
pp28 in the morning. Painters started 2nd coat/touch up of zinc primer at around 1400 from pp12 and
finished up to pp28 at the end of work shift. Painters also started steam wash the suspender brackets
today.

NMS

Status

CleaningZinc 1st coatZinc 2nd coat
124-22-134-22-134-23-13
144-22-134-23-134-23-13
164-22-134-23-134-23-13
184-22-134-23-134-23-13
204-23-134-23-134-23-13
224-23-134-23-134-23-13
244-23-134-23-134-23-13
264-23-134-23-134-23-13
284-23-134-23-134-23-13
304-23-13

324-23-13

Labor

(0700 to 1730 — 10 hours)

Sage Ray, Dan Felix, Kenny Burman, Nick Reed, Billy Gatewood, Genier Valdez, Billy Paderatz, Ron
Morgan

Laraine’s Hour — 2 hours OT - 0700 to 1730 (field 0930 to 1715)

‘ 04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 145 Date: 23-Apr-2013  Tuesday
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Painter LUIS PANYAQUA 0.00 0.00 0.00 0.00 D
Painter MANUEL BARRIOS 0.00 0.00 0.00 0.00 D
Painter DAN FELIX 8.00 2.00 0.00 10.00 D
Painter BILL GATEWOOD 8.00 2.00 0.00 10.00 D
Painter BILL PADERATZ 8.00 2.00 0.00 10.00 D
Painter CARLOS ESPARZA 0.00 0.00 0.00 0.00 D
Painter RAFAEL SERRANO 0.00 0.00 0.00 0.00 D
Painter ALBERT SERRANO 0.00 0.00 0.00 0.00 D
Painter RICARDO MALAGON 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Painter LEON CIRNEY 0.00 0.00 0.00 0.00 D
Painter RON MORGAN 8.00 2.00 0.00 10.00 D
Painter RICHARD SALCIDO 0.00 0.00 0.00 0.00 D
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 D
Painter SAGE RAY 8.00 2.00 0.00 10.00 D
Painter JORGE DIEGA 0.00 0.00 0.00 0.00 |:|
Painter DANIEL DURAN 0.00 0.00 0.00 0.00 D
Painter CHRIS MAZZA 0.00 0.00 0.00 0.00 D
Painter RICARDO PERZILLA 0.00 0.00 0.00 0.00 D
Painter ISAAC GALICIA 0.00 0.00 0.00 0.00 D
Painter VICTOR RUIZ 0.00 0.00 0.00 0.00 D
Painter HECTOR GUTIERREZ 0.00 0.00 0.00 0.00 D
Painter JUAN CARLOS SALAZAR 0.00 0.00 0.00 0.00 D
Painter JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Painter JUAN JIMENEZ 0.00 0.00 0.00 0.00 D
Painter GENIER VALDEZ 8.00 2.00 0.00 10.00 D
Painter MARCO ORDUNO 0.00 0.00 0.00 0.00 D
Painter KENNY BURMAN 8.00 2.00 0.00 10.00 D
Painter FERNANDEZ GONZALES 0.00 0.00 0.00 0.00 D
Painter GARY MARTIN 0.00 0.00 0.00 0.00 D
Painter ARTURO VALENCIA 0.00 0.00 0.00 0.00 D
Painter NICK REED 8.00 2.00 0.00 10.00 D
Painter FRANCISCO SERRANO 0.00 0.00 0.00 0.00 D
Painter EDILBERTO LEON 0.00 0.00 0.00 0.00 D
Ironworker JNM RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Painter RON BUBB 0.00 0.00 0.00 0.00 D
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